

# Plan to Make It Happen

## Healthy Lives Group



Valuing People Now: a new three year strategy for people with learning disabilities  
Making it happen for everyone



VPN	Action	Details & outcomes	Who does it	when	How we will know	Data Source	in delivery plan?
<b>Chapter 1: Including Everyone</b>							
<b>Chapter 2: Personalisation</b>							
<b>Chapter 3: Having a Life - Better Health</b>							
	Health Self Assessment with PCT to produce 3 year plan		Health Lives sub group and Commissioning Team	July 2009?	3 year action plan developed for the Learning Disability Partnership Board	Health action project	Y
	Additional nursing post for people with learning disabilities created in mental health services		Healthy lives sub group and Green light project	Recruit September 2009	Outcomes for the Service users	Health action project	Y
	Additional Screening availability		?	?	?	Health action project	Y
	Establish General Practitioner enhanced services for people with learning disabilities		Natalie Winterton	?	Percentage of General Practitioner Practices delivering enhanced local service	Health action project	Y
	Evaluate impact of hospital liaison nurses using Feedback from patients and other stakeholders		Natalie Winterton	Nov-09	Key Outcomes	Health action project	Y
<b>Chapter 3: Having a Life - A home of your own</b>							
<b>Chapter 3: Having a Life - Work, education and getting a life &amp; relationships and having a family</b>							
<b>Chapter 4: People As Citizens - Advocacy</b>							
<b>Chapter 4: People As Citizens - Transport &amp; Access to leisure services and recreational activities</b>							

